Paducah Gaseous Diffusion Plant Deactivation and Remediation
Solicitation No. DE-SOL-0008746

SECTION J - ATTACHMENT 13

SUMMARY OF CONTRACT DELIVERABLES

The table below, Summary of Contract Deliverables, summarizes the specific products the
Contractor shall submit to the DOE, the type of action DOE will perform, and the
date/timeframe that the Contractor shall submit the product.

Deliverables are considered work scope endpoints, work scope completions, products,
reports or commitments that shall be delivered to DOE. The types of DOE action are
defined as:

e Approve — The Contractor shall provide the deliverable to DOE for review and
approval. Contractor is responsible for obtaining DOE approval. The initial
deliverable shall be of sufficient quality, depth, thoroughness, and format to support
DOE approval. For some deliverables DOE has identified the initial deliverable date in
order to more efficiently plan the appropriate review cycle. DOE will review the
deliverable and provide comments in writing. DOE comments will be discussed with
the Contractor and the Contractor shall provide written responses. The Contractor shall
re-write the documents to incorporate all DOE mandatory comments. Once DOE
approves a deliverable or document, the Contractor shall place it under change control
and shall make no changes to that document without further DOE approval.

e Information — The Contractor shall provide the deliverable to DOE for information
purposes. DOE will have the option of reviewing the information and providing
comments. Contractor shall respond to all written comments.

Summary of Contract Deliverables does not include all required deliverables identified in
other applicable sections of the contract, DOE directives, federal regulations, or regulatory
documents. The Contractor shall be responsible for the compliance with all applicable
standards, orders and regulations under the contract.

All deliverables shall be provided to DOE in searchable electronic format (e.g. PDF) in
addition to hardcopy. Letters shall be provided to DOE in an editable electronic format
(e.g. Microsoft Word). Deliverables shall be provided in editable electronic format when
specified or requested.
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Section J Attachment J-13

No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
EM.PA.0040.A001.06 Operational Responsibility Acceptance . Within 120 days after NTP
1. . Information
Declaration
EM.PA.0040.A001.06.DR.02 Contractor Executive Summary website . Within 48 hours after NTP
2. Information
EM.PA.0040.A001.06.DR.01 Transition Plan Within 15 days after NTP
3. Approval
EM.PA.0040.A001.06.DR.02 Transition Status Reports . weekly until transition is
4. Information
completed
EM.PA.0040.A001.06.DR.03 Environmental Compliance Review . Within 60 days after NTP
5. Information
EM.PA.0040.A001.06.DR.04 Material Difference Statement . Within 60 days after NTP
6. Information
7 EM.PA.0040.A001.06.DR.01 Modification of all existing regulatory Information As stipulated by regulation,
' permits to reflect new Contractor statute, law, or permit
requirements AND prior to
conclusion of Transition
EM.PA.0011.A001.01.DR.02 PCB mitigation plan . Within 30 days after Transition is
8. Information
complete
9 EM.PA.0011.A001.01.DR.02 U.S. EPA approval to discontinue Information Within 180 days after Transition is
' quarterly air quality reporting or complete
monitoring
EM.PA.0011.A001.01.DR.02 UE TSCA FFCA Annual Compliance Annually initial Due Date June 1,
10. Approval

Agreement Report to the EPA

Final for DOE signature by June
23, Due to to regulators July 1
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Section J Attachment J-13

No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
EM.PA.0011.A001.01.DR.02 UE TSCA FFCA Quarterly Compliance Initial Feb 1, May 1, August 1,
11. Approval
Agreement Report November 1
Final Feb 15, May 15, August 15
November 15
12 EM.PA.0020.A001.03.DR.01 Submit the Protective Force SSP section Information 90 days after NTP and Annually
' to the ODSA thereafter in a schedule agreed to
by the ODSA
13 EM.PA.0020.A001.03.DR.02 Self-assessments Report of Protective Information Within 12 months after conclusion
' Force program and resulting corrective of Transition and Annually
action plans thereafter
EM.PA.0040.A001.01.DR.01 FFA Semiannual Progress Report Initial Due 4/7, 11/7
14. Approval
Final Due for signature 4/25,
11/25
EM.PA.0040.A001.01.DR.01 Review and revise Environmental . Annually
15. . . . Information
Radiological Protection Program (ERPP)
EM.PA.0040.A001.01.DR.01 Review and revise National Emission . As Needed
16. . Information
Standards for Hazardous Air Pollutants
(NESHAPs) Management Plan
EM.PA.0040.A001.01.DR.01 Site Management Plan Annual Updates Annually
17. Approval
18, EM.PA.0040.A001.01.DR.01 Ann_ua_l Report _on !External Gamma DOE Information Annually to DOE by March 31
Radiation Monitoring
19, EM.PA.0040.A001.01.DR.01 Water Policy License Agreements Signed Agreement to Mail to residents at least 90 days

DOE for Signature

prior to expiration for signature
and to DOE at least 30 days prior
to expiration
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Section J Attachment J-13

No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
EM.PA.0040.A001.01.DR.01 Residential data reports Due to Resident 90 days from
20. DOE approval and .
submittal receipt of data. Draft due to DOE
60 days from receipt of data.
21 EM.PA.0040.A001.01.DR.01 Water Policy Annual Due Diligence DOE Information Due by November 15, annually
EM.PA.0040.A001.01.DR.01 Kentucky Fish and Wildlife License Provide initial for DOE review
22, DOE Approval . .
Agreements 120 days prior to expiration or as
needed
23, EM.PA.0040.A001.01.DR.01 Environmental Monitoring Plan DOE Approval Annually to DOE NLT September
1, updated as needed.
o EM.PA.0040.A001.01.DR.01 Groundwater Protection Plan DOE Concurrence: Every 3 years
Regulator Information
EM.PA.0040.A001.01.DR.01 Work in SWMU Notifications As needed — Provide via email to
25. DOE Approval . .
DOE Paducah Site Office
2%. EM.PA.0040.A001.01.DR.01 CERCLA Five Year Remedy Review DOE Approval: Every 5 years D2 document must
Regulator Approval | be approved by FFA parties NLT
12/30/2018. Initial due to DOE
on 4/1/2018
Final D1 for Certification on
6/1/18
EM.PA.0040.A001.01.DR.01 Annual Site Treatment Plan Update and . Initial to DOE by March 1,
217. L DOE Concurrence;
Waste Minimization Progress Report Regulator Approval Annually by March 31 to
regulators
28, EM.PA.0040.A001.01.DR.01 Annual Site Environmental Report DOE Approval Initial due annually to DOE NLT

June 1. Annually to the Public by
October 1. A copy of the report
(on CD) must be submitted to
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Paducah Gaseous Diffusion Plant Deactivation and Remediation
Solicitation No. DE-SOL-0008746

Section J Attachment J-13

No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
KDOW within 30 days of DOE’s
approval of the report per KPDES

permit.
29 EM.PA.0040.A001.01.DR.01 Annual Summary of Radionuclide Air DOE Concurrence: Annually to DOE by June 1 to
' Emissions (NESHAP Report) Regulator Approva] support submittal to EPA by June
30
30 EM.PA.0040.A001.01.DR.01 NEPA Planning Summary DOE Information As requested — typically January
' each year
31 EM.PA.0040.A001.01.DR.01 gg;gil Hazardous Chemical Inventory DOE Certification: Initial February 7
Regulator Approval Annually to the regulatory
agencies NLT March 1
3 EM.PA.0040.A001.01.DR.01 ﬁsz:?;;og;flgzgfgl Release DOE Certification: Initial June 1
Regulator Approval Annually to the regulatory
agencies NLT July 1
33, EM.PA.0040.A001.01.DR.01 C-746-§/T &U Landfills Quarterly DOE Certification: Quarterly — to regulatory agencies
Operating Report Regulator Approval | NLT 1/15, 4/15, 7/15, 10/15
Initial due 1/5, 4/5, 7/5, 10/5
34, EM.PA.0040.A001.01.DR.01 C-746-S/T Landfill Quarterly DOE Certification: Quarterly — to regulatory agencies
Groundwater Report Regulator Approval | NLT 2/28, 5/30, 8/30, 11/30
Initial due 2/7, 5/7, 8/7, and 11/7
Final for Certification 5 days prior
to regulatory due date
35, EM.PA.0040.A001.01.DR.01 C-746-S/T Landfill Quarterly DOE Concurrence: Quarterly — to the regulatory

agencies via electronic mail -
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Section J Attachment J-13

No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
Groundwater Exceedance Report Regulator Approval Within 48 hours of receipt of data
36. EM.PA.0040.A001.01.DR.01 C-746-U Landfill Groundwater Report DOE Certification: Quarterly — to regulatory agencies
Regulator Approval | NLT 2/28, 5/30, 8/30, 11/30
Initial due 2/7, 5/7, 8/7, and 11/7
Final for Certification 5 days prior
to regulatory due date
37 EM.PA.0040.A001.01.DR.01 C-746-U Landfill Groundwater DOE Concurrence: Qu.arterly — tq regu_latory.ag.enmes
Exceedance Report Regulator Approval via electronic mail - Within 48
hours of receipt of data
38, EM.PA.0040.A001.01.DR.01 Annual C-746-U Landfill Survey DOE Certification: I;)ue to Rigulators 60 days from
Regulator Approval the date of survey — Due to DOE
30 days after actual survey
39, EM.PA.0040.A001.01.DR.01 C-404 Landfill Ser.nl—a}nnual DOE Certification: Semi-Annually — 5/30, 11/30
Groundwater Monitoring Report, Regulator Approval N
includes the exceedance report Initial 4/25 and 10/25
Final for Certification 10 days
prior to regulatory due date
0 EM.PA.0040.A001.01.DR.01 Mgn?hly_Kentucky Po!lutant Discharge Regulator Approval Monthly - by the 28th day _of the
Elimination System Discharge following month for which
Monitoring Report monitoring results were obtained
a1 EM.PA.0040.A001.01.DR.01 Quarterly Kentucky Pollutant Discharge Regulator Approval Quarterly — by the 28th day of the

Elimination System Discharge
Monitoring Report

following the quarter for which
monitoring results were obtained

EM.PA.0040.A001.01.DR.01

Annual Discharge Monitoring
Environmental Protection Agency

DOE Certification;
Regulator Approval

As required by the State DMR QA
Coordinator
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Section J Attachment J-13

No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
Quality Assurance Study Coordinate draft submittals with
DOE based on regulator required
submittal schedule
42 EM.PA.0040.A001.01.DR.01 Spill Prevention Control, DOE Concurrence: Maintained and reviewed every 3
' Countermeasures and Contingency Plans Regulator Informatién years
for Oil, Chemicals and Hazardous
Waste/Best Management Practices Plan
43 EM.PA.0040.A001.01.DR.01 Annual Hazardous Waste Report DOE Certification: Initial annually to DOE NLT
Regulator Approval February 1. Ar_mually to the
regulatory agencies by March 1;
final due to DOE for Certification
5 days ahead of due date.
44 EM.PA.0040.A001.01.DR.01 Annual Hazardous Waste Assessment DOE Certification: Initial annually to DOE NLT
Return Regulator Approva’l February 1. Ar.mually to the
regulatory agencies by March 1;
final due to DOE for Certification
5 days ahead of due date.
45 EM.PA.0040.A001.01.DR.01 Claim for Exclusion from Hazardous DOE Certification: Initial annually to DOE NLT
' Waste Assessment Regulator Approva,l February 1. Ar_mually to the
regulatory agencies by March 1;
final due to DOE for Certification
5 days ahead of due date.
16 EM.PA.0040.A001.01.DR.01 Notification of Hazardous Waste DOE Certification: Initial annually to DOE NLT June

Activity

Regulator Approval

15. Annually to the regulatory
agencies by July 15; final due to
DOE for Certification 5 days
ahead of due date.
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Solicitation No. DE-SOL-0008746

Section J Attachment J-13

No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
47 EM.PA.0040.A001.01.DR.01 Treatability Study Summary Report Regulator Approval Ar_mually to the regL_JIatory_
agencies by March 15; if required
initial draft due 2/15 or
notification that one is not needed
for current year reporting.
EM.PA.0040.A001.01.DR.01 Annual Report of Polychlorinated . Initial annually to DOE NLT June
48. . DOE Concurrence; .
Bl_pher?yls at the Paducah Gaseous Regulator Information 10. Final annually by July 1. A
Diffusion Plant copy of the report on CD must be
submitted to KDOW NLT
December 1 per KPDES Permit
49 EM.PA.0040.A001.01.DR.01 Invgn_t(?ry of FederaIIHazardous Waste DOE Concurrence: As required
Activities at Current y aned or Regulator Information
Operated Federal Facilities
50, EM.PA.0040.A001.01.DR.01 Federal Facility Compliance Profile DOE Acceptance As required
EM.PA.0040.A001.01.DR.01 DOE Pollution Prevention Waste Annually as required
51. A b d Input to Infrastructure
Minimization Database Update Contractor
52 EM.PA.0040.A001.01.DR.01 Pollution Prevention Program Plan DOE Acceptance Annually by May 31, as needed or
at least every 3 years
53, EM.PA.0040.A001.01.DR.01 Quartgrly PrOJect_Waste Management/ DOE Acceptance Quarterly — flrst week of month
Pollution Prevention Report following quarter
54 EM.PA.0040.A001.01.DR.01 Federgl Arc_heology Program DOE Approval As required
Questionnaire
55, EM.PA.0040.A001.01.DR.01 SWMU Assessment Reports DOE Concurrence: As required
Regulator Approval
EM.PA.0040.A001.02.DR.01 Update TCE and **Tc plume map To DOE: April 15, 2019 To the
56. Approval

J-13-8




Paducah Gaseous Diffusion Plant Deactivation and Remediation
Solicitation No. DE-SOL-0008746

Section J Attachment J-13

No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
Regulators: June 15, 2019
- EM.PA.0040.A001.02.DR.01 Update TCE and **Tc plume map Approval To DOE: April 15, 2021 To the
' Regulators: June 15, 2021
58 EM.PA.0040.A001.02.DR.01 Submit Transect Well Data to Regulators Information consistent with the SMP and the
' for the NE Plume contractor's baseline
59 EM.PA.0040.A001.02.DR.01 Submit D1 O&M Plan for the NE Plume Approval consistent with the SMP and the
' Optimization to Regulators contractor's baseline
60 EM.PA.0040.A001.02.DR.01 Submit D1 Post-Construction Report for Approval consistent with the SMP and the
' NE Plume Optimization to Regulators contractor's baseline
61 EM.PA.0040.A001.02.DR.01 Update TCE and **Tc plume map Approval To DOE: April 15, 2023 To the
' Regulators: June 15, 2023
62 EM.PA.0040.A001.02.DR.01 Update TCE and *Tc plume map Approval To DOE: April 15, 2025 To the
' Regulators: June 15, 2025
63 EM.PA.0040.A001.02.DR.01 Update TCE and *Tc plume map Approval To DOE: April 15, 2027 To the
' PP Regulators: June 15, 2027
64 EM.PA.0040.A001.07.DR.03 Life Cycle Plan (scope, cost, schedule); Within 9 months after NTP
' Spend Plans, FTE projections;
EM.PA.0040.A001.07.DR.04.01 Submit a Chronic Beryllium Disease Within 90 days after NTP
65. Approval

Prevention Program consistent with 10
CFR 850
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Section J Attachment J-13

No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
EM.PA.0040.A001.07.DR.04.01 Worker Safety and Health Program Plan Within 90 days after NTP
66. Approval
67 EM.PA.0040.A001.07.DR.04.01 Submittal of Nuclear Criticality Safety Approval Within 75 days after NTP
' Program
EM.PA.0040.A001.07.DR.04.01 Submit revised Safety Basis documents Within 90 days after NTP
68. Approval
69 EM.PA.0040.A001.07.DR.04.01 Annual Safety Basis document submittal Approval Annually from date of initial DOE
' to DOE for approval approval of Safety Basis
documents
EM.PA.0040.A001.07.DR.04.01 NPH Analysis . In accordance with updated Safety
70. Information .
Basis
71 EM.PA.0040.A001.07.DR.04.01 Eliminate all blue-sheeted procedures Information Within 90 days after conclusion
' and performance documents of transition
EM.PA.0040.A001.07.DR.04.02 Submit ISMS Description Within 90 days after NTP
72. Approval
73 EM.PA.0040.A001.07.DR.04.02 Submit Site Sustainability Plan (SSP) Approval Within 90 days after NTP
' and Environmental Management System
(EMS) Plan
EM.PA.0040.A001.07.DR.04.02 Contractor’s ISMS Verification Review Within 120 days after NTP
74. Approval
and Report
75 EM.PA.0040.A001.07.DR.04.02 Initial and Annual ISMS Effectiveness Information Annually after the Contractor’s
' Review and Report ISMS Verifications Review and
Report
EM.PA.0040.A001.07.DR.04.02 Establish performance measures, Within 90 days after NTP,
76. Approval
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Section J Attachment J-13

No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
objectives, and commitments (PMOC’s) Annually thereafter
EM.PA.0040.A001.07.DR.04.03 Submittal of the Radiation Protection Within 60 days after NTP
7. Approval
Program
78 EM.PA.0040.A001.07.DR.04.04 Fire and Emergency Services Off-Site Approval Within 1 year after NTP
' Support Implementation Plan
79 EM.PA.0040.A001.07.DR.04.04 Transfer Emergency Response services Approval Within 3 years after conclusion of
' to a local community provider. Transition
80 EM.PA.0040.A001.07.DR.04.04 Submittal of recommendations from Approval Within 1 year after services are
' Effectiveness Review of Medical, Fire transitioned to off-site provider(s)
and Emergency Response Services
81 EM.PA.0040.A001.07.DR.04.04 Completion of Contractor Readiness Approval Within 105 days after NTP
' Assessment for Emergency Management
Program
82 EM.PA.0040.A001.07.DR.04.04 Submittal of the Emergency Readiness Approval Annually Before September 30
' Assurance Plan
83 EM.PA.0040.A001.07.DR.04.04 Submittal of Paducah Site Emergency Approval Within 60 days after NTP
' Management Program Plan and other
required secondary documentation such
as EALs, EPHASs, Hazard Surveys, etc.
EM.PA.0040.A001.07.DR.04.04 Submittal of Fire Protection Plan and Within 90 days after NTP
84. . . Approval
Fire Hazard Analysis
EM.PA.0040.A001.07.DR.04.04 Submittal of Emergency Management . Within 60 days after NTP
85. Information

and Fire Protection Baseline Needs
Assessment
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
86 EM.PA.0040.A001.07.DR.04.04 Mutual Aid Agreements and Contracts Approval Within 120 days after NTP and
' Annually or as changed thereafter
EM.PA.0040.A001.07.DR.04.05 Submittal of the Quality Assurance Plan Within 90 days after NTP
87. Approval
88 EM.PA.0040.A001.07.DR.04.05 QAP Review and Update Approval Initial update due 1 year after
' conclusion of transition, and
annually thereafter
89 EM.PA.0040.A001.07.DR.04.06 Quality System for Nondestructive Approval Prior to implementation
' Assay Characterization (QSNDA)
EM.PA.0040.A001.07.DR.11 Submit the FIMS data for site facilities . August 15 and annually thereafter
90. Information
to the Infrastructure Contractor
EM.PA.0040.A001.07.DR.11 Property Transfer Plan 90 days after transition is
91. Approval
complete
92 EM.PA.0040.A001.07.DR.11 Reports of loss, damage, periodic Information 1 year after transition is complete
' physical inventory data and inventory, & and annually thereafter
final inventory for Contract completion
EM.PA.0040.A001.07.DR.11 Motor Vehicle Fleet Reports (FAST) . 1 year after transition is complete
93. Information
and annually thereafter
EM.PA.0040.A001.07.DR.11 Transfer excess acreage to the End of Base POP
94. . Approval
community
EM.PA.0040.A001.07.DR.12 Automated Supply Pilot Report . At the end of Phase 3
95. Information
EM.PA.0040.A001.07.DR.13.01 Asset Recovery and Recycling Program Within 180 days after transition is
96. Approval

Plan

complete, then updated annually
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
97 EM.PA.0040.A001.07.DR.14 Develop and implement an Energy Approval Within 90 days after conclusion of
' Efficiency Plan that incorporates all Transition
requirements of Executive Order 13693
EM.PA.0040.A001.07.DR.15 Records Management Plan Within 60 days after NTP
98. Approval
EM.PA.0040.A001.07.DR.15 Vital Records Plan and Inventory Within 120 days after NTP
99. Approval
EM.PA.0040.A001.07.DR.15 Records Management Close- Within 180 days prior to end of
100. . Approval
out/Transition Plan the POP
EM.PA.0040.A001.07.DR.15 Contractor Document Certification At least 14 days prior to end of
101. Approval
the POP
102 EM.PA.0040.A001.07.DR.16 Site Wide COOP Program Approval 60 days after completion of
' Implementation Plan and updates as Transition
necessary
EM.PA.0040.A001.07.DR.18 Contract Close-out Plan At least 180 days before end of
103. Approval
POP
EM.PA.0040.A001.07.DR.18 Contract Completion Transition Plan At least 120 days before end of
104. Approval
POP
EM.PA.0040.A001.07.DR.18 Environmental Compliance Report . At least 90 days before end of
105. Information
POP
EM.PA.0040.A001.07.DR.20 Submittal of NMC&A Program Plan Within 90 days after NTP and
106. Approval

Annually thereafter
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
107 EM.PA.0040.A001.07.DR.20 Submit the NMC&A SSP Section to the Information Within 90 days after NTP and
' ODSA Annually thereafter in a schedule
agreed to by the ODSA
EM.PA.0040.A002.04.DR.01 Submit Waste Management Plan Within 90 days after NTP
108. Approval
EM.PA.0040.A002.04.DR.01 Complete disposition of wastes . Within 180 days after transition is
109. - d Information
remaining from previous contractors and complete
TVA
110 EM.PA.0040.A005.02.DR.02 D1 Remedial Design Work Plan for Approval Consistent with the SMP and the
' SWMU 211A PR approved CPB
111 EM.PA.0040.A005.02.DR.02 30% Remedial Design Report for Approval Consistent with the SMP and the
' SWMU 211A approved CPB
112 EM.PA.0040.A005.02.DR.02 60% Remedial Design Report for Approval Consistent with the SMP and the
' SWMU 211A approved CPB
113 EM.PA.0040.A005.02.DR.02 90% Remedial Design Report for Approval Consistent with the SMP and the
' SWMU 211A approved CPB
114 EM.PA.0040.A005.02.DR.02 D1 Remedial Action Work Plan for Approval Consistent with the SMP and the
' SWMU 211A approved CPB
EM.PA.0040.A005.02.DR.02 D1 Post Construction Report for SWMU Consistent with the SMP and the
115. Approval
211A approved CPB
116 EM.PA.0040.A005.02.DR.02 D1 Operations and Maintenance Plan for Approval Consistent with the SMP and the
' SWMU 211A approved CPB
EM.PA.0040.A005.02.DR.02 D1 Remedial Action Completion Consistent with the SMP and the
117. Approval

Report(s) for SWMUs 211a

approved CPB
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No.

Deliverable Reference

Deliverable

DOE Action

Deliverable Due Date

118.

EM.PA.0040.A005.03.DR.01

30% Design Package for C-400 Phase
Ib

Approval

As established in the Contractor’s
CPB and approved by DOE.
Dates must be consistent with the
latest approved version of the FFA
SMP.

119.

EM.PA.0040.A005.03.DR.01

60% Design Package for C-400 Phase
b

Approval

As established in the Contractor’s
CPB and approved by DOE.
Dates must be consistent with the
latest approved version of the FFA
SMP.

120.

EM.PA.0040.A005.03.DR.01

90% Design Package for C-400 Phase
Ib

Approval

As established in the Contractor’s
CPB and approved by DOE.
Dates must be consistent with the
latest approved version of the FFA
SMP.

121.

EM.PA.0040.A005.03.DR.01

D1 RAWP for C-400 Phase I1b

Approval

As established in the Contractor’s
CPB and approved by DOE.
Dates must be consistent with the
latest approved version of the FFA
SMP.

122.

EM.PA.0040.A005.03.DR.01

D1 RACR for C-400 Phase Ilb

Approval

As established in the Contractor’s
CPB and approved by DOE.
Dates must be consistent with the
latest approved version of the FFA
SMP.

123.

EM.PA.0040.A005.10.DR.01

C-400 Subsurface Investigation Report

Approval

Within 2 years after completion of
Transition

124.

EM.PA.0040.A005.10.DR.01

Modify necessary CERCLA
documentation to support Remediation

Information

Within 4 years after completion of
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
of C-400 subsurface TCE contamination Transition
EM.PA.0040.A008.41.DR.01 Annual Site Facility Occupational Status . Within 90 days after conclusion
125. Information ..
Report of transition and annually
thereafter
126. Corpprehenswe .|ISt of systems, Information Wlthln.45 days after transition
equipment, and items related to safety completion and reach agreement
with DOE safety personnel within
60 days after transition
completion.
EM.PA.0040.A008.41.DR.02 Submit Roof Integrity Assessment Within 60 days after Transition is
127. Approval
complete and annually thereafter
EM.PA.0040.A008.42.DR.01 List of facility meters added or deleted . Within 12 months after transition
128. Information .
is complete and annually
thereafter
129 EM.PA.0040.A008.42.DR.02 Steam Heat Service Replacement Plans Approval Within 12 months after Transition
' and Schedule is complete
130. EM.PA.0040.A008.42.DR.03 Water Facility Shutdown Plan Approval Within 12 months after Transition
is complete
131 EM.PA.0040.A008.42.DR.04 Quarterly Site Power Projections Information The 15th of January, April, July,
' and October for each preceding
quarter
132, EM.PA.0040.A008.42.DR.05 Submittal of the Sewage Alternatives Information Within 72 months after transition

Analysis

is complete
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
133 EM.PA.0040.A008.01.DR.05.02 Design and complete a bench scale test Information In accordance with Contractor’s
' study to demonstrate the safety and technical proposal
potential implementation success of
microwave thermal treatment
134 EM.PA.0040.A008.01.DR.05.02 Issue a report upon completion of the Approval In accordance with Contractor’s
' bench scale study for DOE approval to technical proposal
proceed to Pilot Study activity
EM.PA.0040.A008.01.DR.05.02 Conduct a Pilot Scale Study and . In accordance with Contractor’s
135. . Information .
Evaluation technical proposal
136 EM.PA.0040.A008.01.DR.05.02 Issue a Nickel and 99Tc Microwave Approval Within 18 months after transition
' Thermal Treatment Technology Bench is complete
Scale Study and Evaluation
137 EM.PA.0040.C002.01.DR.01 Complete 90% Design Review (Cell 1 Approval Within 18 months after
' and Infrastructure) completion of Transition
138 EM.PA.0040.C002.01.DR.01 Complete CD-2/3 Documentation for Approval NLT end of FY19
: DOE HQ Review (Cell 1 and PP
Infrastructure)
139 EM.PA.0040.C002.01.DR.01 Complete LFRG PA Review and Approval NLT end of FY21
' Approval (Cell 1 and Infrastructure) PP
EM.PA.0040.C002.01.DR.01 Complete D1 Remedial Action Work NLT end of FY21
140. Approval
Plan (Cell 1 and Infrastructure)
141 EM.PA.0040.C002.01.DR.01 Complete CD-3A Documentation for Approval NLT end of FY21
' DOE HQ Review (Cell 1 and PP
Infrastructure)
OPTIONS
H CLAUSES
. Approval . .
142. H.5 DOE-H-2001 (E)(3) Employee Benefits Value Study and Prior to adoption of any change to

Employee Benefits Cost Survey

a pension or other benefit plan
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
which increases costs.
143. H.5 DOE-H-2001 (E)(3)(a) Ben-Val Information Every two years for each benefit
tier
144. H.5 DOE-H-2001 (E)(3)(b) Employee Benefits Cost Study Information Annually
Comparison
145. H.5 DOE-H-2001 (E)(4) Corrective Action Plan Approval When the net benefit value
exceeds the comparator group by
more than five percent, unless
waived in writing by the CO
. . Information .
146. H.5 DOE-H-2001 (G)(3) Results of Limited-Scope Audit (ERISA) Annually, except that every third
year a full-scope audit must be
conducted
147. H.5 DOE-H-2001 (G)(4) Separate Accounting of DOE Liabilities Information Annually
and Assets for Existing Commingled
Plans
148, H.5 DOE-H-2001 (G)(7) Pension Management Plan Information Annually — NLT January 31 of
each applicable year
149. H.5 DOE-H-2001 (H) Reimbursement of Contractors for Approval As Applicable
Contributions to Defined Benefit Pension
Plan
150. H.5 DOE-H-2001 (I)(1) Reporting Requirements for Designated Information By the due date for filing IRS
Contracts — Actuarial Valuation Reports Form 5500 for each DOE-
reimbursed pension plan and when
a pension plan is comingled
151. H.5 DOE-H-2001 (1)(2) Forms 5500, Copies of IRS Forms 5500 Information No later than that submitted to the

with Schedules for each DOE-funded
Pension Plan

IRS
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152.

H.5 DOE-H-2001 (1)(3)

Forms 5300, Copies of all Forms in the
5300 series submitted to the IRS that
document the establishment, amendment,
termination, spin-off, or merger of a plan
submitted to the IRS

Information

No later than that submitted to the
IRS

153.

H.5 DOE-H-2001 (J)

Changes to Pension Plan

(A) Copy of the current plan document
with proposed new amendment indicated
in redline/strikeout

(B) Analysis of the impact of any
proposed changes on actuarial accrued
liabilities and costs

(C) Except in circumstances where the
CO indicates that it is unnecessary, legal
explanation of the proposed changes

(D) the Summary Plan Description

(E) any such additional information as
requested by the Contracting Officer.

Approval

At least 60 days prior to any
changes to a pension plan

154.

H.5 DOE-H-2001 (J)(2)

New Benefit Plans and Changes to Plan
Design or Funding Methodology with
Justification

(A) Demonstrate the effect of the plan
changes on the contract net benefit value
or per capita benefit costs,

Approval

At least 60 days prior to any
changes to a pension plan
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Deliverable
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(B) provide the dollar estimate of savings
or costs, and

(C) provide the basis of determining the
estimated savings or cost.

155.

H.5 DOE-H-2001 (K)(2)

The Contractor shall provide a
determination statement in its settlement
proposal, defining and identifying all
liabilities and assets attributable to the
DOE contract.

Information

At least 60 days prior to scheduled
date of plan termination

156.

H.6 (B)

Annual Actuarial Evaluations for all
applicable benefit plans as well as certify
that the benefit plans are in full
compliance with IRC and ERISA
requirements, including corrective action
plans as necessary, for addressing the
potential or actual failure of the plans to
meet testing requirements

Approval

Annually

157.

H.7 (A)(2)

(a) List of Contractor personnel who will
be responsible for transitioning
employees of the Incumbent Contractor
and for development of the transition
agreements,

(b) Description of any and all transition
agreements,

(c) Draft communication plan detailing
the communication the Contractor and its
subcontractors will engage in with FSS
and their employees and,

(d) Information from FSS identifying
employees who have initially been
identified as being at risk of being
involuntarily separated.

Information

Within 10 days after NTP
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No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
158. H.7 (A)(2) (a) Copies of the draft WF Transition Information Within 15 days after NTP
Plan for the Contractor and its first and
second tier subcontractors,
(b) Final written communication plan
with incumbent contractor regarding
implementation of the hiring preferences
159. H.7 (A)(3) Final Work Force Transition Plan Approval Within 30 days after NTP
160. H.7 (A)(4) Final Transition Agreements 1Approval Within 60 days after NTP
161. H.7 (A)(5) Implementation of hiring preferences Information Weekly during transition period,
reports or less frequently if requested by
(a) During 120 day Contract Transition co
Period
(b) On less frequent basis if requested
162. H.7(B)(1) Draft Benefits Transition Plan Approval Within 20 days after NTP
163. H.7(B)(2)(a) (i) List of Contractor personnel who will Information Within 10 days after NTP
be responsible for transitioning of the
existing pension plan and other existing
benefit plans
(iii) Provide estimated costs and detailed
breakouts of the costs to accomplish
workforce and benefits transition
activities
164. H.7(B)(2)(b) (i) A list of the information and Information Within 15 days after NTP

documents that the Contractor has
requested from FSS pertaining to the
existing benefit plan
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165.

H.7(B)(2)(c)

(i) Final Draft Benefits Plan

(ii) Detailed description of its plans and
processes, including timeframes and
specific projected dates for
accomplishment of each activity

(i) Meet via televideo or in person with
relevant personnel, provide meeting
minutes and a written description of any
substantive issues identified in the
meeting

Information

(i) and (ii) Within 20 days after
NTP

(iii) Within 2 days after the
meeting

166.

H.7(B)(2)(d)

Final Benefits Transition Plan

Approval

Within 30 days after NTP

167.

H.7(B)(2)(e)

(i) Provide draft or proposed final
versions of the following

(aa) defined benefit and defined
contribution of pension plans and other
benefit plans

(bb) any new benefit plan(s) as well as
draft SPDs that the Contractor proposes
to sponsor

Information

Within 45 days after NTP

168.

H.7(B)(2)(f)

Proposed final versions of defined
benefit and defined contribution plans
and other benefit plans

Approval

Within 60 days after NTP

169.

H.7(B)(2)(9)

Comments provided by CO under any of
the above paragraphs

Information

Within 2 days of receipt of
comments

170.

H.7(B)(2)(h)

(i) Documents relating to benefit plans
offered to Contractor Employees

(if) Any and all documents pertaining to
implementation of and compliance with
implementation of the compensation and

Information

As Requested
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benefit programs
(iii) Timely data responses to
Departmental annual and ad hoc pension
and PRB data requests
171. H.9(B) Economic Bargaining Parameters Approval Prior to the Contractor entering
into collective bargaining process
172 H.9(G) Arpltratlon decisi@@Rgsued by an Information Within one week of receipt of the
arbitrator e
decision
“Report of Settlement” after ratification of] . e
173. H.9(H) a collective bargaining agreement, or Infornggion glfeé(él?g;?vius;e;?gﬁr r:tlgg?;:;r;
written reports as necessary g gag
174. H.9(1) Report on grievances Information Semi-Annual June 30 and
December 31
175. H.9(1) QR ration Rt Information Immediately
176.
Specific Workforce Restructuring Plan .
177. H.10(6) (Specific Plan) if either of the following Approval f‘.‘fs{efjm‘i?ﬁ;'.ﬂﬁdYé‘,?ﬁS dotfot'gee
conditions are met within a rolling 12- iven to the emolo egs and public
month period: , 9 ploy P
(1) reduction of workforce by 50 or more
employees through involuntary
separation; or
(2) reduction of workforce by 100 or mor
employees, voluntary or involuntary
separation action or a combination of
178.
179. H.10(E) Pay-in-lieu of notice beyond two work- Approval In Advance of notice as part of the

weeks

Workforce Restructuring Plan
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Adverse impact analysis (also known as a . . e
180. H.10(G) o . Approval As Applicable prior to notification
diversity analysis)
of employees selected when the
involuntary separation action(s)
will affect 50 or more contractor
employees within a rolling 12-
month period
181. H.10(J) Actual and projecteggliggiorce reductions Information On annual basis, no later than
March 15" of each year
182. H.11(E) DBA Semi-Annual ERGggment REgRg Information April 21 and October 21
183. H.12(A) All new compensation policies and Approval As Applicable
initial proposals for self-insurance
184. H.12(C) Workers compensation settlement claims Approval As Applicable
above the threshold
185. H.13(B) Evidence of insurance Information Prior to the commencement of
work under the contract if
requested by the CO
186. H.15(A)(5) Insurance policies or insurance Information No later than 30 days after
arrangements purchase date
187. H.15(B) Plan Experience Reporting Information Annually
(1) Experience reports for each type of
insurance
(2) Insurance costs and/or self insurance
charges
188. H.15(B)(3) Additional claim financial experience Information As requested

data
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189. H.15(D) Successor Contractor or Insurance Policy Approval As Applicable
Cancellation
(1) Any change in program direction
(2) Insurance coverage replacement is
maintained as required
190. H.16, H.17, H.18, H.19, H.20 and Contractor responses to significant Information Contractor response required
H.21 business system deficiencies and within 30 days of receipt of initial
corrective action plans determination of significant
deficiencies; correction of
significant deficiencies or
submission of an acceptable
corrective action plan required
within 45 days of receipt of final
determination of significant
deficiencies
191. H.17, H.19, H.20 and H.21 Contractor Business Systems Information Within 60 days of NTP
Descriptions
192. H.24 Advance written notice of Information As Applicable
NOVSs/NOAVs
193. H.34 Organizational Conflict of Interest Approval Within 15 days after NTP
Management Plan
194, H.37 Correspondence regarding Assignment Information As Applicable
and Transfer of Subcontracts
195. H.38 Material Safety Data Sheet Information As Required
FAR 52.223-3
196. H.39 Contractor Community Commitment Information Submitted Annually with semi-

Plan for community commitment
activities and report on program progress

annual progress
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semi-annually
197. H.40(A) Diversity Program Plan Approval Within 60 days after NTP
198. H.40(B) Annual Diversity Report Information Annually
199. H.41 Contractor Releases of Information Approval Within 14 days Prior to release
200. H.42(B) Individual Subcontracting Plan (only Approval Prior to the beginning of the
required if Contractor is a large business) Government fiscal year
201. H.44 Worker Safety and Health Program 10 Approval Prior to the start of work
CFR 851
202. H.46 FAR 52.216-7 Annual Indirect Billing Rates Approval Annually
203. H.47(B) Advance Notification of Intent to Award Approval Prior to award of subcontract
of Major or Critical Subcontracts
204. H.51 Notification of Intent to Disclose Approval As Requested
Confidential Information
205. H.58 Changing of Key Personnel Approval Reasonable in advance before
removing, replacing or diverting
any of the listed Key Personnel
206. H.63(C) Parent Organization Support Plan (if Approval Initially, at least 60 Days prior to

applicable)

the end of the Contract Transition
Period or the commencement date
of parent organization support
proposed by the Contractor or
required by the Government and at
least 90 days prior to the start of
each year of contract performance

J-13-26




Paducah Gaseous Diffusion Plant Deactivation and Remediation
Solicitation No. DE-SOL-0008746

Section J Attachment J-13

No. Deliverable Reference Deliverable DOE Action Deliverable Due Date
for any subsequent POP
207. H.64 EM-QA-001 & NQA-1-2008 Quality Assurance Program Approval Within 30 days after NTP, and
review, at a minimum, annually
thereafter
208. H.66(C) Permit Applications and Regulatory Information Within 90 days prior to the date of
Materials submittal to the regulatory
agencies for draft documents and
within 30 days prior to the date of
submittal to the regulatory
agencies for final documents
209. H.67(A) Project Control System Description Approval During Contract Transition Period
210. H.67(C)(i)(a) Initial Contract Performance Baseline Information Within 7 days of NTP
211. H.67(D) Final Contract Performance Baseline Approval During the first six months after
(CPB) and status reports NTP and monthly status reports
regarding CPB document
preparation progress
212. H.67(F)(3) ghpai ceharrmgeozgcigosals Qg Contract Approval To be submitted concurrently
ge prop within 30 days of the issuance of a
written change order by the CO
213. H.67(F)(7) Fiscal Year Work Plans (FYWP) Approval By August 31
214, H.67(F)(8) Estimate-at-Completion Information Monthly As Applicable
215. H.67(G) Reviews — Approval Within 15 days of receipt of
(1) Initial and Interim CPB Corrective DOE’s comments
Action Plan (if applicable)
216. H.67(G) (2) Earned Value Reporting System Information No later than end of Contract
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Schedule an EVMS Certification Review Transition Period
Immediately after NTP and when
three months of earned value data
is available and no later than three
months after the Contract
Transition Period
217. H.67(G) (3) Full CPB Corrective Action Plan (if Approval Within 15 days of receipt of
applicable) DOE’s comments
218. H.67(H) Performance Reporting — Monthly Cost Information Monthly — no later than the 8"
Performance Report business day prior to the end of
each calendar month
Other RFP Sections
219. 1.59 Equal Employment Report (EEO-1) Information Annually by September 30
220. 1.60 Affirmative Action Plan for Veterans Approval Within 30 days of NTP and
& Individuals with Disabilities updated annually by September 30
221. 1.64 Employment Reports for Disabled Concurrence & Annually by September 30
Veterans and Veterans of the Vietnam Information
Era
222. 1.170, DOE O 350.1, Chg 4 & 10 CFR Workplace Substance Abuse Program Approval Within 60 days of NTP
707
223. Attachment J-5 g gii/?éi;o Government Furnished Approval Annual & Quarterly
Individual Accident/Incident Reports . th
224, DOE 0 231.1B, Chg. 1 (electronic data submission) Information Onor bgfore the 15" and the last
working day of each month
225, DOE 0 232.2 Occurrence Reporting Processing Information As required

System (ORPS) Reports (electronic
reporting to DOE system)
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226. DOE 0. 350.1, Chg. 5 Employee Assistance Program Approval Within 60 days of NTP
Implementation Plan

227. DOE 0. 350.1, Chg. 5 Collective Bargaining Agreements Information Upon negotiation of any new

collective bargaining agreement or
changes thereto

228. DOE O 442.1A Employee Concerns Program Approval Within 30 days of NTP

229. DOE O 442.1A Employee Concerns Program Status Information Quarterly
Report

230. DEAR 952.231-71 and 10 CFR 719 Legal Management Plan Approval Within 60 days of NTP

231. Section J, Attachment J-7, PEMP Contractors input to services and Information Quarterly
work products

232. Section J, Attachment J-7, PEMP Contractor recommended changes to Approval No later than 60 days prior to the
the CO beginning of the new evaluation

period

233. Section J, Attachment J-7, PEMP request DOE replace the PBI or Approval as soon as practicable after the

remove and restructure the PBI fee event or events occurred; however
under no circumstances shall the
request be made after the required
completion date of the PBI
234, Section J, Attachment J-7, PEMP Certificate of Completion for each Approval Within 15 days of PBI

PBI

completions or the end of the
evaluation period

Notes

“Preliminary design activities for a potential on-site disposal facility are to be prepared to support the project waste disposition evaluations.

“On-site disposal cell development activities will not be conducted if an on-site cell is not approved through the regulatory review and approval process.
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